
                                                       

 

 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 



 

MEMORANDUM 
 

 
To:  Honorable Mayor and Members of the City Council 
 
Through:  Henry T. Garcia, City Administrator 
 
From:  Ahmad R. Ansari, P.E., Public Works Director/City Engineer 
  
Date:  September 28, 2010 
 
Re:   Fiscal Year 2009/2010 – 2013/2014 Capital Improvement Program 

 
 

Attached is the proposed 2009/2010 – 2013/2014 Edition of the Capital Improvement Program 
(CIP) for the City of Rialto.  As a guideline, the CIP includes all improvements to the City 
facilities which are $25,000 or greater in value. The CIP is used as a planning tool by the City 
to identify capital improvement needs, and to coordinate the financing and timing of those 
needs in a manner that assures the most responsible and efficient  use of the City’s limited 
resources.   

 
The proposed CIP totals $121 million, reflecting a 42% ($52 million) decrease from the last 
CIP.  Due to continued downturn in economy and budget constraints, staff recommended 
funding for those projects that were urgent in nature, directly related to public safety and health, 
and consistent with goals and objectives of the City Council.   The attached CIP document 
represents projects that are “Fully Funded”, “Partially Funded”, and finally a list of those remain 
as “Unfunded” projects.  In the meantime, staff continues to diligently and aggressively pursue 
various Federal and State grants, and other stimulus programs for our CIP projects that are in 
need of funding.  As additional funding or grants become available, selected unfunded projects 
will transfer to active/funded status for implementation.  
 
Despite all economic and financial challenges, I am pleased to report that during the last couple 
of fiscal years, numerous CIP projects were completed and many more are well underway, 
either in design or construction stages. For the highlights of these projects, please refer to 
Exhibits A and B attached.  

 
The CIP is a very important component of the City Budget. During the last fiscal year, the City 
developed its long-term financial plan.  Through that process, the CIP was a discussion item 
under the development of a balanced budget.  This year staff will continue to work with the 
long-term financial consultant, GFOA, to enhance the CIP process further.  The prioritization 
process and eligible criteria’s will be formally defined, unfunded needs will be addressed, 
staffing availability will be analyzed, maintenance versus new assets will be defined, City fleet 
as a section of the CIP will be determined and timeline of CIP process with respect to the 
budget process will be addressed as well. 

 
At the end, appreciation goes to all City staff whose hard work made the preparation of this 
document possible.  Special thanks to Amer Iqbal, Susanne Wilcox, Saba Engineer and 
Nadeem Syed of Public Works/Engineering and Katie Nickel of Finance.  



City of Rialto 
Capital Improvement Program 

Completed Projects 
 
 

Exhibit A 

Facility Capital Projects 
• City Facilities Roof Replacement  
• Citywide Air Conditioning Replacement  
• Kristina Dana Hendrickson Cultural Center Security 
• ADA Improvements (Fitness Center) 

 
Park Development Capital Projects 

• Jerry Eaves Parking Lot Expansion 
• Fitness Center Tennis Court Conversion 
• Rialto City Park Monument Signs 

 
Transportation Capital Projects 

• Street Resurfacing and Reconstruction Program 
• Curb, Gutter, and Sidewalk Program 
• Traffic Signalization Improvement at Riverside Ave and Locust Ave 
• Carter High School Traffic Calming Improvements 
• Traffic Signal Loop Replacement 
• Vehicle Speed Feedback Signs (Eisenhower High School) 
• SR 210 Detour Pavement Repair 
 

Wastewater Capital Projects 
• Wastewater Treatment Plant Upgrade 

 
Water Capital Projects 

• Water System Repair for Arrowhead and Easton 



 
City of Rialto 

Capital Improvement Program 
Highlights of Projects Underway 

Exhibit B 

 
 
 
Facility Capital Projects 

• Fire Station 202 Relocation Project- Under construction 
• Library Building Expansion- Under construction 
• ADA Improvements to Fitness Center- In design 

 
Park Development Capital Projects 

• Fergusson  Park Improvements- Under construction 
• Park Snack Bar Rehabilitation Program- In design  
• Rialto Park Improvements- Planning Stages 

 
Storm Drain Capital Projects 

• Storm Drain Master Plan and Improvements- In progress 
 

Transportation Capital Projects 
• Pepper Avenue Extension- Seeking environmental clearance 
• Riverside Avenue/I-10 Freeway Overpass Improvements- Under construction  
• Traffic Signalization and Intersection Improvements- Merrill/Sycamore- Under 

construction 
• Metrolink Parking Lot Expansion- Pursuing additional funding for construction 
• Rails to Trails Recreational Pathway- Pursuing additional funding for construction 
• Foothill Boulevard Relinquishment & Improvements- Under construction 
• Extension of West Coast Boulevard to Locust- In design 
• Street Widening – Rialto Avenue between Orange and Palm Merrill at Curtis School 

and 652 S. Cactus Avenue- Under construction 
• 2010 Street Slurry Seal Program- Planning stages 
• 2010  Street Overlay Program- Planning stages 
• Ayala Avenue Widening- Seeking environmental clearance 
• Citywide Alley Reconstruction Program- Under construction 
• Bus Stop Enhancement Project- Under construction 
• Downtown Alley Improvements (Trickleside Alley)- In design 

 
Wastewater Capital Projects 

• Sewer Collection Manholes Repair and Replace- Pending Master Plan  
• Water Master Plan- Study in progress 
• Alder Sewer Main- Under construction 

 
Water Capital Projects 

• City Well #3 Replacement- Under construction 



 



 
CITY OF RIALTO 

2010-2014 
CAPITAL IMPROVEMENT PROGRAM 

 
 

 
 

 
Table of Contents 

 
I. Description of Major Funding Sources       9 
 
II. Fund Summary          13 
 
III. Project Summary          19 
 
IV. Facilities Capital          25 
 Park Development Capital        47 
 Storm Drain Capital          59 

Transportation Capital         71 
Wastewater Capital        109 

 Water Capital         119 
 
V. Partially Funded Projects       127 
 
VI. Unfunded Projects        142 
 
VII. Completed Projects        144 
 



 

8



 
CITY OF RIALTO 

2010-2014 
CAPITAL IMPROVEMENT PROGRAM 

 
 

 
 
 
 
 
 
 
 
 

Description of 
Major Available 

Funding Sources 
 

 
 
 
 
 

9
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CAPITAL IMPROVEMENT PROGRAM 

 
Funding Sources 

 
CURRENT FUNDING SOURCES 

PROGRAM FUND(S) 

GENERAL FUND 
The General Fund is a general-purpose fund which accounts for the revenue and expenses 
primarily used for operations (i.e. Public Safety), and includes some capital expenditures. 

010 

MEASURE I FUND 
Measure I is a fund which is derived from a voter approved sales tax override that is allocated to 
cities throughout San Bernardino County for projects associated with street and local 
improvements.  The San Bernardino Association of Governments (SANBAG) administers the 
program on a regional basis.  The City submits multiple year project plans that become the basis 
for approval to spend its Measure I allocation. 

200 / 201 

GAS TAX 
Administered by the State Board of Equalization, this tax on fuel is used to propel a motor 
vehicle or aircraft.  Use of the revenue is for research, planning, construction, improvement, 
maintenance, and operation of public streets and highways or public mass transit. 

202 

TRAFFIC CONGESTION RELIEF (Prop 42) 
The Traffic Congestion Relief funds are used only for local streets and road maintenance, 
rehabilitation, and construction.  The fund must be deposited into a separate City account 
designated and allocated for transportation purposes. 

206 

PROP 1B 
Proposition 1B is the Highway Safety Traffic Reduction Air Quality and Port Security Bond Act of 
2006. Funds are used to improve city streets, reduce traffic congestion, and fund local 
transportation projects. 

207 

ENERGY MANAGEMENT FUND 
Grant fund from Department of Energy, created to monitor and control grant funded projects. 208 

PARK DEVELOPMENT FUND 
Development Impact Fees used for the acquisition of parklands and the construction of park 
facilities. 

210 / 220 

TRANSPORTATION ENHANCEMENT ACTIVITIES 
Passed by Congress in May 1998, this federal transportation legislation retains and expands 
many of the programs created in 1991 under ISTEA. It authorizes federal surface transportation 
programs for six years (1998-2003), and significantly increases overall funding for 
transportation. 

222 

GRANT PROJECTS FUND 
Grant funds, created to monitor and control grant funded projects. 223 

DRAINAGE IMPACT FEES 
Drainage Impact Fees used for planning, design, and construction services for the development 
of local and regional storm drain facilities.  The development of storm drain facilities is 
coordinated with adjoining jurisdictions and the San Bernardino County Flood Control 
Department in accordance with the adopted Master Plan of Storm Drain Facilities and the 
Capital Improvement Program. 

230 

COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) 
CDBG funds received from the U.S. Department of Housing and Urban Development.  These 
funds must be used to fund eligible projects that assist the low and moderate income residents. 

234 
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Funding Sources 

 
 

PROGRAM FUND(S) 
RDA LOW / MOD HOUSING 
This fund accounts for activities to increase and improve the supply of housing for families with low 
and moderate income. 

235 

TRANSPORTATION DEVELOPMENT IMPACT FEES 
Transportation Development Impact Fees are fees levied by a jurisdiction to pay for the cost of 
providing the facilities necessary to accommodate growth. The cost of projects needed to support is 
financed with impact fees based on some measurement of a development’s impact on future needs. 

250 

REDEVELOPMENT AGENCY (RDA) PROJECTS 2003 BOND SERIES A FUNDS 
This fund accounts for the improvement, reconstruction, and redevelopment projects with specific 
areas of the City.  Funding for this account is generated by Tax Allocation Bond proceeds and 
Redevelopment Agency financial resources. 

334 

RDA FUNDS- CAPITAL PROJECTS 2005 TAB SERIES A 
This fund accounts for projects that were approved in the Tax Allocation Bonds 2005 Series A. 
These projects are regional improvements within Redevelopment Project Areas, such as, I-
10/Riverside Interchange and Rialto Channel.  

335 

RDA FUNDS- CAPITAL PROJECTS 2008 TAB SERIES A 
This fund accounts for projects that were approved in the Tax Allocation Bonds 2008 Series A. 
These projects are regional improvements within Redevelopment Project Areas 

336 

WASTEWATER FUND 
Capital Improvements for the Wastewater Utility are paid from a combination of Development fees 
and operating fees and charges. 

660 

WATER FUND 
Capital Improvements for the Water Utility are paid from a combination of Development fees and 
operating fees and charges 

670 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 FACILITIES CAPITAL   
 

Facility Roof Replacement Program 
 
Location:  Citywide  
  
Project Background   
 
The City owns and operates approximately 60 building facilities.  These include smaller structures such as restrooms and 
snack bars in the parks, to larger ones such as those within the Civic Centers complex.  The roofs of these facilities need 
replacement on a regular basis.  The replacement program was implemented within the last five years and will be an 
ongoing maintenance effort based on a priority need. 
 
Project Scope and Goal  
 
Re-roof building facilities in order to prevent leakage and water damage and to extend their useful life. 
 
Project Justification  
 
The project is part of the City’s ongoing maintenance programs in order to prolong the useful life of the structure and to 
prevent costly repairs. 
  
Fiscal Implications  
 
Account # 010-500-7302-3001-090200-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $12,643 $12,643 $12,643 $12,643 $12,643 Ongoing 

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction  $42,357 $47,357 $47,357 $47,357 $47,357 Ongoing 

TOTAL  $55,000 $60,000 $60,000 $60,000 $60,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $125,072 $130,774 $55,000 $60,000 $60,000 $60,000 $60,000 Ongoing 

TOTAL $125,072 $130,774 $55,000 $60,000 $60,000 $60,000 $60,000 Ongoing 
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2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 FACILITIES CAPITAL   
 

Facility Roof Replacement Program 
 

 

 
Photo of Proposed Project 

 

 
 
 

Map of Proposed Project 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 FACILITIES CAPITAL   
 

Citywide Air Conditioning Replacement 
 
Location:  Citywide  
  
Project Background   
 
As facilities age, more time and effort needs to be focused toward their maintenance and upkeep.  The air conditioning 
units in several of the City’s buildings have reached this point and are in need of a capital investment to ensure adequate 
working conditions for the occupants and visitors.  The City has an inventory of approximately 150 air conditioning units 
citywide. The City has been approved for an energy block grant to replace air conditioners. 
 
Project Scope and Goal  
 
To replace approximately ten aging air conditioning units in various City facilities each year. 
 
Project Justification  
 
Many of the existing air conditioning units are beyond the point of repair. Replacement of these units will reduce 
maintenance costs and improve working conditions. 
  
Fiscal Implications  
 
Account # 010-500-7302-3001-090201-00  
 
 

Account # 208-500-4423-3001-100205-00 - $340,270  
Account # 208-500-4423-3001-100211-00 - $156,000 (PD) 

 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $10,900 $10,900 $10,900 $10,900 $10,900 Ongoing 

Planning / Design  / Engineering  $3,500 $3,500 $3,500 $3,500 $3,500 Ongoing 

Right of Way        

Utility Relocation        

Construction  $45,600 $541,870 $45,600 $45,600 $45,600 Ongoing 

TOTAL  $60,000 $556,270 $60,000 $60,000 $60,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $55,000 $0 $60,000 $60,000 $60,000 $60,000 $60,000 Ongoing 

Fund 208 
DOE Grant $0 $0 $0 $496,270 $0 $0 $0 $496,270 

TOTAL $55,000 $0 $60,000 $556,270 $60,000 $60,000 $60,000 Ongoing 
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 FACILITIES CAPITAL   
 

Citywide Air Conditioning Replacement 
 

 

 
Photo of Proposed Project 

 

 
 

 
Map of Proposed Project 

 

 
 

(Citywide) 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Energy Efficiency Block Grant 
 
Location:  Citywide, Rialto, California 
  
Project Background   
 
The Energy Efficiency and Conservation Block Grant (EECBG) Program was funded by the American Recovery and 
Reinvestment Act of 2009.  The Program, authorized in Title V, Subtitle E of the Energy Independence and Security Act 
and signed into law on December 19, 2007, is administered by the U.S. Department of Energy (DOE).   

Project Scope and Goal  
 
Grant funds will be used for energy efficiency and conservation programs and projects communitywide, as well as 
renewable energy installations on government buildings.  The City of Rialto has been approved by the DOE to expend 
EECBG funds on the following activities: 
• Development of an energy efficiency and conservation strategy  
• Building energy audits and retrofits, including weatherization  
• Building code development, implementation, and inspections  
• Installation of distributed energy technologies including combined heat and power and district heating and cooling 

systems  
• Installation of renewable energy technologies on government buildings  

Project Justification  
 
Implemented projects using this grant will conserve energy use citywide 
  
Fiscal Implications Council accepted the grant on July 13, 2010  
 
Account 208-500-4423-3001 -00-100209-00 Account 208-500-4423-3001 -00-100211-00   
Account 208-500-4423-3001 -00-100210-00 Account 208-500-4423-3001 -00-100212-00   
Account 208-500-4423-3001 -00-100205-00 Account 208-500-4423-3001 -00-100213-00   
  
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- 

Estimated 
Total 

Project 
Cost 

2010 / 11 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2009/ 10 

Administration  $0 $10,000 $0 $0 $0 $10,000 

Planning / Design  / Engineering  $0 $60,000 $0 $0 $0 $60,000 

Right of Way  $0 $0 $0 $0 $0 $0 

Utility Relocation  $0 $0 $0 $0 $0 $0 

Construction  $0 $817,300 $0 $0 $0 $817,300 

TOTAL  $0 $887,300 $0 $0 $0 $887,300 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 
2009/ 10 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Fund 208 
Grant $0 $0 $0 $887,300 $0 $0 $0 $887,300 

TOTAL $0 $0 $0 $887,300 $0 $0 $0 $887,300 
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Energy Efficiency Block Grant 
 

 

 
Photo of Proposed Project 

 

 
 
 
 

Map of Proposed Project 
 

 
 

(Citywide) 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 FACILITIES CAPITAL   
 

Historic Site – Kristina Dana Hendrickson Cultural Center 
 
Location:  Kristina Dana Hendrickson Cultural Center - 201 North Riverside Avenue  
  
Project Background   
 
Kristina Dana Hendrickson Cultural Center of Rialto was declared as the National Historic Place in 2003.  This facility is 
owned by the City and operated by the Rialto Historical Society.  In October 2006, a Preservation Master Plan for the 
Cultural Center was prepared to recommend improvements to preserve and rehabilitate the building. 
 
Project Scope and Goal  
 
For Phase I of the Preservation Master Plan, one of the priorities is the mitigation of water coming into the basement area.  
Water intrusion is currently occurring at the west and east walls of the basement.   
 
Project Justification  
 
This project will provide Phase I rehabilitation of a national historic landmark, according to the Preservation Master Plan. 
  
Fiscal Implications  
 
Account # 234-500-1856-3001-CB0366-00 
Account # 234-500-1856-3001-CB0369-00 - $100,000 
 

Account # 234-500-1856-3001-CB0368-00 - $66,427 
 

Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL        

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 234 
CDBG $0 $166,427 $0 $0 $0 $0 $0 $166,427 

TOTAL $0 $166,427 $0 $0 $0 $0 $0 $166,427 
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Historic Site – Kristina Dana Hendrickson Cultural Center 
 

 

 
Photo of Proposed Project 

 
 

 
 
 
 

Map of Proposed Project 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 FACILITIES CAPITAL   
 

ADA Improvements to Fitness Center 
 
 
Location:  Fitness Center - 201 North Riverside Avenue  
  
Project Background   
 
The Americans with Disabilities Act (ADA) requires that all public facilities be accessible to persons with disabilities.  
Community Development Block Grant (CDBG) funds are being utilized for ADA compliance to the fitness center. 
 
Project Scope and Goal  
 
To make necessary improvements to the entry area and pool locker rooms to meet ADA requirements. 
 
Project Justification  
 
The necessary improvements will bring the Fitness Center up to compliance with ADA. 
  
Fiscal Implications  
 
Account # 234-500-1856-3001-CB0348-00 - $166,375 
Account # 234-500-1856-3001-CB0347-00 - $ 80,085 
 

Account # 010-500-7302-3001-100208-00 
Account # 234-500-1856-3001-CB1103-00 - $260,000 

 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $30,000 $26,000    $56,000 

Planning / Design  / Engineering  $30,000 $26,000    $56,000 

Right of Way        

Utility Relocation        

Construction  $236,460 $208,000    $444,460 

TOTAL  $296,460 $260,000    $556,460 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 234 
CDBG $0 $246,460 $0 $260,000 $0 $0 $0 $506,460 

Fund 010 $0 $0 $50,000 $0 $0 $0 $0 $50,000 

TOTAL $0 $246,460 $50,000 $260,000 $0 $0 $0 $556,460 
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Fire Station 202 Relocation Project 
 
Location:  Fire Station 202 – 1925 North Riverside Avenue 
  
Project Background   
 
Fire Station 202 was built in 1963 and was designed for one fire engine with three firefighters.  Today the capacity has 
increased to house five firefighters, a fire engine and a paramedic ambulance.  More space is needed to accommodate the 
increased capacity. 
 
Project Scope and Goal  
 
Relocate Fire Station 202 from existing location at 140 West Easton Avenue to 1925 North Riverside Avenue. 
 
Project Justification  
 
There has been interest in developing land currently occupied by Fire Station No. 202.  In addition, Fire Station 202 is the 
oldest station within the City and does not comply with National Fire Protection Association (NFPA) standards for station 
construction or housing fire apparatuses.  NFPA is an organization charged with creating and maintaining minimum 
standards and requirements for fire prevention and suppression activities, training, equipment, and other safety concerns. 
 
Fiscal Implications  
 
Account # 336-500-1799-3001-080219-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $175,000     $175,000 

Planning / Design  / Engineering  $400,926     $400,926 

Right of Way  $315,000     $315,000 

Utility Relocation        

Construction  $4,109,074     $4,109,074 

TOTAL  $5,000,000     $5,000,000 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 336 
RDA Bond $90,614 $4,909,386 $0 $0 $0 $0 $0 $5,000,000 

TOTAL $90,614 $4,909,386 $0 $0 $0 $0 $0 $5,000,000 
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Fire Station 202 Relocation Project 
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County Library Rialto Branch Expansion 
 
Location:  251 West First Street 
  
Project Background  
  
The current Rialto Library, while among the busiest in the County Library system, is one of the smallest in relation to its 
population. The current facility does not have a meeting room and the demand for publicly accessible computers is very 
high. Due to the growing needs, it requires a meeting room and a computer laboratory.  
 
Project Scope and Goal  
 
The current courtyard at the Rialto Library is approximately 2000 square feet. This courtyard will be enclosed to provide a 
meeting room, a computer laboratory providing an additional 15-20 computers, and storage area. 
 
Project Justification  
 
The existing library is 10,000 square feet in area and it provides 0.10 square feet per capita based on the City’s estimated 
100,000 population. The square foot per capita figure is somewhat tempered by the recent opening of Carter High School 
to serve as a public Library after school and on Saturdays. However service capacity is still somewhat short of the County 
Library’s goal of 0.40 square foot per capita. 
  
Fiscal Implications  
 
Account #  334-500-1790-3001-080708-00  
 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $225,000     $225,000 

Planning / Design  / Engineering  $100,000     $100,000 

Right of Way  0     0 

Utility Relocation  0     0 

Construction  $675,000     $675,000 

TOTAL  $1,000,000     $1,000,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Fund 334 $72,784 $927,216 $0 $0 $0 $0 $0 $1,000,000 

TOTAL $72,784 $927,216 $0 $0 $0 $0 $0 $1,000,000 
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County Library Rialto Branch Expansion 
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Police Station Firing Range Refurbishment 
 
Location:  Police Department, 128 North Willow Avenue   
  
Project Background   
 
This project is a maintenance project that will improve safety and health conditions for all department personnel who use it. 
 
Project Scope and Goal  
 
Remodel firing range for a more efficient and safer facility which will include replacing the range exhaust system.  
 
Project Justification  
 
The Police Department Firing Range does not meet current building standards. 
 
Fiscal Implications  
 
Account # 010-500-6150-3001-100207-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction    $150,750   $150,750 

TOTAL    $150,750   $150,750 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $0 $0 $0 $0 $150,750 $0 $0 $150,750 

TOTAL $0 $0 $0 $0 $150,750 $0 $0 $150,750 
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Police Station Parking Lot Rehabilitation 
 
Location:  Police Department, 128 North Willow Avenue   
  
Project Background   
 
The Police Department parking lot is a high use/high traffic area that has not been resurfaced since the building was put in 
place. The lot is severely cracked; with holes and uneven areas throughout. The lot floods during rain; as there is no 
drainage.  
 
Project Scope and Goal  
 
Resurface and rehabilitate parking lot pavement.  Project includes restriping parking spaces, slurry seal of any cracks in the 
existing asphalt and overlay of the parking lot surface. 
 
Project Justification  
 
Resurfacing and rehabilitation of the existing parking lot will protect the pavement and prevent more costly repairs in the 
future. 
 
Fiscal Implications  
 
Account # 010-500-6150-3001-100206-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL   $216,103    $216,103 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $0 $0 $0 $216,103 $0 $0 $0 $216,103 

TOTAL $0 $0 $0 $216,103 $0 $0 $0 $216,103 
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Citywide ADA Improvements 
 
Location:  Citywide 
  
Project Background   
 
According to the Americans with Disabilities Act (ADA), all public facilities should have proper access for persons with 
disabilities. 
 
Project Scope and Goal  
 
To make improvements to City to comply with ADA. 
 
Project Justification  
 
Some of the public facilities throughout the City do not meet ADA requirements. 
  
Fiscal Implications  
 
Account # 201-500-4310-3001-110805-00  
  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction   $30,000    $30,000 

TOTAL   $30,000    $30,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 201 
Measure I $0 $0 $0 $30,000 $0 $0 $0 $30,000 

TOTAL $0 $0 $0 $30,000 $0 $0 $0 $30,000 
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Irrigation Replacement Program 
 
Location:  Citywide  
  
Project Background   
 
Throughout the City are many parks and other facilities with extensive landscaping.  In most cases, the irrigation systems 
serving these landscape features are old and have become increasingly difficult and expensive to maintain.  An irrigation 
replacement program was initiated two years ago to evaluate functionality and maintenance cost of existing irrigation 
system throughout the City. This program incorporates an evaluation system to provide guidance for this ongoing process.   
 
Project Scope and Goal  
 
Remove and replace the existing irrigation systems in the City as identified by the comprehensive irrigation system 
evaluation. 
 
Project Justification  
 
Replacing failing irrigation systems will reduce maintenance cost and help conserve water. 
  
Fiscal Implications  
 
Account # 010-500-7304-3001-073003-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL  $299,361 $100,000    $399,361 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $0 $149,361 $150,000 $100,000 $0 $0 $0 $399,361 

TOTAL $0 $149,361 $150,000 $100,000 $0 $0 $0 $399,361 
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Park Refurbishment Program 
 
Location:  Citywide  
  
Project Background   
 
The City owns and maintains ten (10) public parks.  These parks are utilized for all kinds of public, private, and sports 
league events.  General maintenance of these facilities is performed by City personnel and by contracted service providers.  
On a regular basis it is necessary to go beyond the normal day-to-day maintenance of the park and perform renovation 
work.  This includes such things as bench and picnic table replacement, re-roofing and refurbishment of restrooms, snack 
bars, irrigation replacement, painting of pavilions and other structures, refurbishment or replacement of entrance markers, 
and other signs.  This is an annual program. 
 
Project Scope and Goal  
 
Each park needs unique attention, such as re-roofing, re-painting, replacing park signage, repairing chain-link fences, 
replacing tables and benches and irrigation systems. In addition, parking lots need to be slurry sealed or overlaid for 
maintenance. 
 
Project Justification  
 
The program will maintain the park facilities in attractive, safe and usable condition. 
  
Fiscal Implications  
 
Account # 010-500-7304-3001-073001-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $5,000 $5,000 $5,000 $5,000 $5,000 On-going 

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction  $45,000 $45,000 $45,000 $45,000 $45,000 On-going 

TOTAL  $50,000 $50,000 $50,000 $50,000 $50,000 On-going 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $0 $79,022 $50,000 $50,000 $50,000 $50,000 $50,000 On-going 

TOTAL $0 $79,022 $50,000 $50,000 $50,000 $50,000 $50,000 On-going 
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Snack Bar Renovation Program 
 
Location:  Citywide  
  
Project Background   
 
The City owns and maintains ten (10) public parks.  These parks are utilized for a variety of public, private, and sports 
league events.  City personnel and contracted service providers perform general maintenance of these facilities.  An 
inspection was conducted on several snack bars at City parks that are being utilized by various youth sports groups during 
softball/baseball, soccer and football games. 
 
Project Scope and Goal  
 
Each snack bar needs a different set of repairs ranging from electrical work to sink and cabinet repairs.  Some snack bar 
facilities have been recommended for replacement. 
 
Project Justification  
 
The program will improve and maintain the park snack bar facilities in attractive, safe and usable condition. 
  
Fiscal Implications  
 
Account # 234-500-1856-3001-CB1006-00                                  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $30,000     $30,000 

Planning / Design  / Engineering  $30,000     $30,000 

Right of Way        

Utility Relocation        

Construction  $356,375     $356,375 

TOTAL  $416,375     $416,375 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 210 
Park Dev $0 $0 $416,375 $0 $0 $0 $0 $416,375 

TOTAL $0 $0 $416,375 $0 $0 $0 $0 $416,375 
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Fergusson Park Improvement 
 

Location:     2395 West Sunrise   
  
Project Background   
 
In 2002, the City Council approved a master plan to improve Fergusson Park. At the October 13, 2009, City Council 
meeting, the Master Plan was amended to incorporate public comments regarding the park improvement. 
 
Project Scope and Goal  
  
The new Fergusson Park Master Plan will improve an additional 12 acres of the undeveloped park area bringing the total 
park area to 19 acres.  New improvements will provide two football fields, a basketball court, a skate park, new concession 
building, restrooms, a new playground and parking lot. 
 
Project Justification  
 
The area surrounding Fergusson Park is lacking green space so the existing park needs to be extended.  The 
Redevelopment Agency provided $6,300,000 through RDA Bond 2008 and $590,000 is funded through Open Space 
Development Impact Fund. 
  
Fiscal Implications  
 
Account #  336-500-1799-3001-103003-00 
 

 Account #  220-500-8348-3001-103003-00 
 

 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $50,000     $50,000 

Planning / Design  / Engineering  $400,000     $400,000 

Right of Way        

Utility Relocation        

Construction  $6,440,000     $6,440,000 

TOTAL  $6,890,000     $6,890,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
 Fund 336 
RDA Bond 2008 $ 197,215 $6,102,785 $ 0 $ 0 $ 0 $ 0 $ 0 $6,300,000 

Fund 220 
Park Funds $ 3,520 $586,480 $ 0 $ 0 $ 0 $ 0 $ 0 $590,000 

TOTAL $200,735 $6,689,265 $0 $0 $0 $0 $0 $6,890,000 
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Rialto City Park Fence Project 
 
Location:  130 East San Bernardino Avenue  
 
Project Background   
 
Each park needs unique attention, such as re-roofing, re-painting, replacing park signage, repairing chain-link fences, 
replacing tables and benches and irrigation systems.  
  
Project Scope and Goal  
 
The football field at this park has been subjected to premature wear and tear and City staff is recommending to enclose the 
recently refurbished football field at Rialto Park to secure the field, protect the facility and prevent unauthorized after hour 
use.   
 
Project Justification  
 
This project will provide fence around the football field at Rialto City Park. 
                                                                                                                                                                
 Fiscal Implications  
 
Account # 234-500-1856-3001-CB1101-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration   $5,000     $5,000 

Planning / Design  / Engineering   $10,000    $10,000 

Right of Way        

Utility Relocation        

Construction   $102,314    $102,314 

TOTAL   $117,314    $117,314 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 234 
CDBG $0 $0 $0 $117,314 $0 $0 $0 $117,314 

TOTAL $0 $0 $0 $117,314 $0 $0 $0 $117,314 
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Storm Drain Master Plan and Improvements 
 
Location:  Citywide  
  
Project Background   
 
Provide new Citywide Storm Drain Master Plan.  The last update of the City’s Storm Drain Master Plan was in 1988.  
Several changes in land use, development and improvements have altered the drainage pattern within the City.  The State 
Route 210 Freeway, Target Center, planned Renaissance Specific Plan and other large developments have altered the 
drainage pattern and interception points within the system.   
 
Project Scope and Goal  
 
Account for developments within the past 20 years since the last update.  Consider the drainage area fee in relation to what 
must still be constructed.  Provide guidance to the development community on which drains are needed, what areas they 
serve and any improvements on existing drains. 
 
Project Justification  
 
First completed in 1973 and then updated in 1988, the current master plan of drains was a County project done at a time 
when much of Rialto remained vacant land.  Development of the area with large warehouse operations, planned new home 
development, redevelopment of the airport property and the construction of portions of storm drains have altered the 
drainage patterns within the community and change the needs for additional construction. 
  
Fiscal Implications  
 
Account # 230-500-4720-2011-050600-00   $136,855 Account # 230-500-4720-3001-050600-00    $225,297
    
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $50,000     $50,000 

Planning / Design  / Engineering  $234,190     $234,190 

Right of Way        

Utility Relocation        

Construction  $312,055     $312,055 

TOTAL  $596,245     $596,245 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 230 
Drainage $234,093 $362,152 $0 $0 $0 $0 $0 $596,245 

TOTAL $234,093 $362,152 $0 $0 $0 $0 $0 $596,245 
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Rialto Channel Improvements South of the I-10 Freeway to Cameron Avenue 
 
Location:  Rialto Channel from the Southern Pacific Railroad to Cameron Avenue 
  
Project Background   
 
The San Bernardino County Flood Control District (SBCFCD) has prepared the plans and specifications for the 
improvement of the Rialto Channel south of the I-10 Freeway to Cameron Avenue.  The SBCFCD has completed work to 
obtain environmental clearance and could begin construction once funding is secured.  The existing channel is a 
trapezoidal earth channel and will be replaced with a concrete channel and box culvert under Riverside Avenue. 
 
Project Scope and Goal  
 
Improve the capacity of the existing channel to eliminate flooding along San Bernardino Avenue (in the City of Colton) by 
allowing connection of currently blocked drains. Eliminate the requirement on developments below the Cactus Basins to 
retain all post development flows on site when combined with the improvement of the Cactus Channel north of the I-10 
Freeway. 
 
Project Justification  
 
The current channel lacks sufficient capacity to meet the master storm drain plan needs.  Increased capacity will allow 
development without increased on-site detention. 
  
Fiscal Implications  
 
Account # 230-500-4720-3001-080707-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $430,000     $430,000 

Planning / Design  / Engineering  $430,000     $430,000 

Right of Way        

Utility Relocation        

Construction  $3,440,000     $3,440,000 

TOTAL  $4,300,000     $4,300,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 230 
Drainage $0 $4,300,000 $0 $0 $0 $0 $0 $4,300,000 

TOTAL $0 $4,300,000 $0 $0 $0 $0 $0 $4,300,000 
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Rialto Channel Improvements from North of the I-10 Freeway 
 
Location:  Rialto Channel Along Cactus Avenue 
  
Project Background   
 
The San Bernardino County Flood Control District (SBCFCD) has prepared the plans and specifications for the 
improvement of the Rialto Channel along Cactus Avenue.  The SBCFCD will begin working to obtain environmental 
clearance once funding is secured.  The existing channel is a trapezoidal earth channel and will be replaced with a 
concrete channel.  The SBCFCD will fund this project in 2015 or 2016.  If the City desires to begin construction before 
SBCFD’s timeline, it will negotiate an advancement agreement with the County.   As a result, the City will fund the 
construction and be reimbursed at a later date.  
 
Project Scope and Goal  
 
Improve the capacity of the existing channel to eliminate flooding adjacent to this channel. Eliminate the requirement on 
developments below the Cactus Basins to retain all post development flows on site. 
 
Project Justification  
 
The current channel does not have sufficient capacity to meet the master storm drain plan needs.  Increased capacity will 
allow development below the Cactus Basin to be able to discharge to the channel without increased detention. 
  
Fiscal Implications  
 
Account # 230-500-4720-3001-080707-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $10,000 $101,780    $111,780 

Planning / Design  / Engineering  $10,000 $101,780    $111,780 

Right of Way        

Utility Relocation        

Construction  $980,000 $9,974,440    $10,954,440 

TOTAL  $1,000,000 $10,178,000    $11,178,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 230 
Drainage $0 $1,000,000 $0 $0 $0 $0 $0 $1,000,000 

Fund 
SBCFCD $0 $0 $0 $10,178,000 $0 $0 $0 $10,178,000 

TOTAL $0 $1,000,000 $0 $10,178,000 $0 $0 $0 $11,178,000 
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Rialto Channel Improvements from North of the I-10 Freeway 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 STORM DRAIN CAPITAL  
 

Cactus Basin #3 
 
Location:  Cactus Basin #3, North of Baseline Road 
  
Project Background   
 
The San Bernardino County Flood Control District (SBCFCD) has prepared the plans and specifications for the 
improvement of Cactus Basin # 3, which is immediately north of Baseline Road and west of Cactus Avenue.   
 
Project Scope and Goal  
 
Improve the capacity of the existing basin to eliminate flooding adjacent to the downstream channel. 
 
Project Justification  
 
The current channel lacks sufficient capacity to meet the master storm drain plan needs.  Due to this, the development 
below the basins and tributary to Rialto Channel are conditions to not exceed pre-development flows to the channel. 
  
Fiscal Implications  
 
Account # 230-500-4720-3001-080709-00 Account # 336-500-1799-3001-080709-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $350,000     $350,000 

Planning / Design  / Engineering  $350,000     $350,000 

Right of Way        

Utility Relocation        

Construction  $2,800,000     $2,800,000 

TOTAL  $3,500,000     $3,500,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 230 
Drainage $0 $1,300,000 $0 $0 $0 $0 $0 $1,300,000 

Fund 336 
RDA Bond $0 $2,200,000 $0 $0 $0 $0 $0 $2,200,000 

TOTAL $0 $3,500,000 $0 $0 $0 $0 $0 $3,500,000 
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 STORM DRAIN CAPITAL  
 

Cactus Basin #3 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 STORM DRAIN CAPITAL  
 

Three Box Culverts On Rialto Channel 
 
Location:  Rialto Channel Along Cactus Avenue 
  
Project Background   
 
The San Bernardino County Flood Control District (SBCFCD) has prepared the plans and specifications for the 
improvement of three box culverts along Rialto Channel at Foothill Boulevard, Etiwanda, and Merrill Avenues. The existing 
channel is a trapezoidal earth channel and will be replaced with a concrete channel. 
 
Project Scope and Goal  
 
Construction of the box culverts will improve the street section to the ultimate design width and avoid traffic disruption in the 
future. 
 
Project Justification  
 
The culverts will provide the ultimate street section at the three crossing locations and construction will eliminate future 
environmental issues and result in lower overall costs. 
  
Fiscal Implications  
 
Account # 336-500-1799-3001-060700-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $180,000     $180,000 

Planning / Design  / Engineering  $180,000     $180,000 

Right of Way        

Utility Relocation        

Construction  $1,440,000     $1,440,000 

TOTAL  $1,800,000     $1,800,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 336 
RDA Bond $0 $1,800,000 $0 $0 $0 $0 $0 $1,800,000 

TOTAL $0 $1,800,000 $0 $0 $0 $0 $0 $1,800,000 
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Three Box Culverts On Rialto Channel 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Street Slurry Seal Program 
 
 
Location:  Various locations throughout the City 
  
Project Background   
 
Under the City’s Pavement Management System, streets are selected to be reconstructed according to deterioration rates 
as determined by the system.  The system selects streets and categorizes them by an overall pavement condition index 
that determines the type of preventive maintenance and / or resurfacing to be received. 
 
Project Scope and Goal  
 
This program will perform needed maintenance to the pavement to extend the street’s life span by performing slurry seal.  
Currently the City has been divided into seven (7) zones, and all City streets will be slurry sealed in a seven (7) year cycle. 
 
Project Justification  
 
The continuation of this ongoing street preventive maintenance will provide the City with safe, and attractive roads and 
keep the streets repair cost to a minimum.   
  
Fiscal Implications Council accepted the Notice of Completion on April 27th, 2010, for the FY 2009/10 
 
Account # 201-500-4310-3001-110802-00 Account # 206-500-4317- 3001-110802-00 
  
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $0 $50,000 $20,000 $20,000 $20,000 Ongoing 

Planning / Design  / Engineering  $0 $30,000 $20,000 $20,000 $20,000 Ongoing 

Right of Way        

Utility Relocation        

Construction  $0 $420,000 $160,000 $160,000 $160,000 Ongoing 

TOTAL  $0 $500,000 $200,000 $200,000 $200,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 206 
Prop 42 $130,000 $0 $0 $350,000 $0 $0 $0 Ongoing 

Fund 201 $338,000 $0 $0 $150,000 $200,000 $200,000 $200,000 Ongoing 

TOTAL $468,000 $0 $0 $500,000 $200,000 $200,000 $200,000 Ongoing 
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Street Slurry Seal Program 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Street Overlay Program 
 
Location:  Various locations throughout the City 
  
Project Background   
 
Under the City’s Pavement Management System, streets are selected to be reconstructed according to deterioration rates 
as determined by the system.  The system selects streets and categorizes them by an overall pavement condition index 
that determines the type of preventive maintenance and / or resurfacing to be received. 
 
Project Scope and Goal  
 
This program will perform needed maintenance to the pavement to extend the street’s life span by performing asphalt 
overlay resurfacing, perform street reconstruction and new structural sections. 
 
Project Justification  
 
The continuation of this ongoing street preventive maintenance will provide the City with safe, and attractive roads and 
keep the streets repair cost to a minimum. 
  
Fiscal Implications Council accepted the Notice of Completion on April 27, 2010, for the FY2009/10 Overlay Project. 
 
Account # 202-500-7305-3001-110801-00 Account # 201-500-4310-3001-110801-00 
  
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $0 $60,000 $20,000 $20,000 $20,000 Ongoing 

Planning / Design  / Engineering  $0 $60,000 $20,000 $20,000 $20,000 Ongoing 

Right of Way        

Utility Relocation        

Construction  $0 $850,000 $460,000 $460,000 $460,000 Ongoing 

TOTAL  $0 $970,000 $500,000 $500,000 $500,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 202 
Prop 42 $700,000 $0 $0 $940,000 $0 $0 $0 Ongoing 

Fund 200 
Measure I $1,182,538 $0 $0 $30,000 $500,000 $500,000 $500,000 Ongoing 

TOTAL $1,882,538 $0 $0 $970,000 $500,000 $500,000 $500,000 Ongoing 
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 TRANSPORTATION CAPITAL  
 

Street Overlay Program 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Curb, Gutter, and Sidewalk Program 
 
Location:  Various locations throughout the City 
  
Project Background   
 
Sidewalk improvements are needed to provide curbs, gutters, sidewalks, handicap ramps, and re-striping.  Existing 
sidewalks and curb cut conditions in many locations need to be repaired. 
 
Project Scope and Goal  
 
This program will perform necessary street improvements and construct ramps that comply with the American with 
Disabilities Act (ADA). 
 
Project Justification  
 
Providing these improvements will reduce unsafe conditions on sidewalks and at curb returns, improve access for 
pedestrians and handicapped persons, and promote the City’s objectives in improving handicapped accessibility in public 
right-of-ways. 
  
Fiscal Implications Council accepted the Notice of Completion on April 27th, 2010, for the FY 2009/10 
 
Account # 201-500-4310-3001-110803-00 Account # 234-500-1856-3001-CB1104-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $20,000 $37,461 $20,000 $20,000 $20,000 Ongoing 

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction  $330,000 $337,156 $180,000 $180,000 $180,000 Ongoing 

TOTAL  $350,000 $374,617 $200,000 $200,000 $200,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 201 
Measure I $350,000 $0 $0 $200,000 $200,000 $200,000 $200,000 Ongoing 

Fund 234 
CDBG $100,000 $0 $0 $174,617 $0 $0 $0 Ongoing 

TOTAL $450,000 $0 $0 $374,617 $200,000 $200,000 $200,000 Ongoing 
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Curb, Gutter, and Sidewalk Program 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Street and Landscape Construction 
 
Location:  Various locations throughout the City 
  
Project Background   
 
The streetscape and landscaping improvements will play an important role in the continued establishment of an overall 
character and community image for Rialto. 
 
Project Scope and Goal  
 
Enhance the visual quality of the City’s major portal and thoroughfares. 
 
Project Justification  
 
Landscaping will provide a pleasant environment for living or working, and encourage new residential and commercial 
development. 
  
Fiscal Implications  
 
Account # 200-500-4310-2021-070804-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $3,000 $3,000 $3,000 $3,000 $3,000 Ongoing 

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction  $27,000 $27,000 $27,000 $27,000 $27,000 Ongoing 

TOTAL  $30,000 $30,000 $30,000 $30,000 $30,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 200 
Measure I $0 $0 $30,000 $30,000 $30,000 $30,000 $30,000 Ongoing 

TOTAL $0 $0 $30,000 $30,000 $30,000 $30,000 $30,000 Ongoing 
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Street and Landscape Construction 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Pepper Avenue Extension 
 
Location:  Pepper Avenue at State Route 210 
  
Project Background   
 
In order for Caltrans to fund a freeway off-ramp at Pepper Avenue, the avenue must be extended approximately 2,550 feet 
to the freeway.  The extension of Pepper Avenue is a joint project with the City of Colton, City of San Bernardino and San 
Bernardino County.   
 
Project Scope and Goal  
 
Create an additional freeway interchange in the City and provide a connecting arterial roadway between the SR210 and I-
10 freeways serving the Arrowhead Regional Medical Center and surrounding communities. 
 
Project Justification  
 
The creation of the additional interchange will reduce congestion at the Riverside Avenue off-ramp and create new revenue 
potential through land development opportunities. 
  
Fiscal Implications  
 
Account # 223-500-4402-3001-000893-00 Account # 335-500-1799-3001-000893-00 
Account # 336-500-1799-3001-000893-00 Account # 334-500-1790-2011-000893-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL        

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 223 
Grant $123,941 $116,059 $0 $0 $0 $0 $0 $240,000 

Fund 334 
RDA Bond $1,490 $0 $0 $0 $0 $0 $0 $1,490 

Fund 335 
RDA Bond $227,302 $0 $0 $0 $0 $0 $0 $227,302 

Fund 336 
RDA Bond $103,834 $14,800,000 $0 $0 $0 $0 $0 $14,903,834 

TOTAL $456,567 $14,916,059 $0 $0 $0 $0 $0 $15,372,626 
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 TRANSPORTATION CAPITAL  
 

Pepper Avenue Extension 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Riverside Avenue / I-10 Overpass Improvements 
 
Location:  Riverside Avenue at Interstate 10 Freeway 
  
Project Background   
 
The purpose of this project is to improve the existing level of service for the interchange and provide adequate levels of 
service for traffic through the year 2030 where the freeway ramps intersects with Riverside Avenue and where Valley 
Boulevard intersects with Riverside Avenue. 
 
Project Scope and Goal  
 
The project will widen the overpass from five (5) lanes to nine (9) lanes over the freeway, improve four (4) freeway ramps 
by adding auxiliary lanes at both off ramps, and replace the existing Riverside Avenue bridge structure over the I-10 
Freeway to accommodate the ultimate freeway configuration. 
 
Project Justification  
 
The City, in cooperation with SANBAG, Caltrans and the Federal Highway Administration (FHWA), proposes to improve the 
Riverside Avenue / Interstate 10 Freeway Interchange as identified in the SANBAG Nexus Study as a regional project. 
  
Fiscal Implications  
 
Accts # 200-500-4310-3001-000710-00 Accts # 206-500-4313-3001-000710-00 
Accts # 222-500-4316-4316-000710-00 Accts # 335-500-1799-3001-000710-00 
Accts # 336-500-1799-3001-000710-00  
  
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $2,729,050     $2,729,050 

Planning / Design  / Engineering  $5,210,000     $5,210,000 

Right of Way  $2,470,000     $2,470,000 

Utility Relocation        

Construction  $25,500,000     $25,500,000 

TOTAL  $35,909,050     $35,909,050 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Riverside Avenue / I-10 Overpass Improvements 
 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 200 
Measure I $14,815 $0 $0 $0 $0 $0 $0 $14,815 

Fund 222 
TEA/STIP/IMD $1,219,288 $0 $5,826,422 $0 $0 $0 $0 $7,045,710 

Fund 206 
TCR $154,000 $0 $0 $0 $0 $0 $0 $154,000 

Fund 335 
RDA Bond $2,626,192 $16,030,555 $0 $0 $0 $0 $0 $18,656,747 

Fund 010 
General Fund $0 $0 $0 $0 $5,000,000 $0 $0 $5,000,000 

Fund 339 
RDA  $12,683 $0 $0 $0 $0 $0 $0 $12,683 

Fund 336 
RDA 2008 Fund $0 $4,700,000 $0 $0 $0 $0 $0 $4,700,000 

TOTAL $4,026,978 $20,730,555 $5,826,422 $0 $5,000,000 $0 $0 $35,583,955 

 
Photo of Proposed Project 

 
 

Map of Proposed Project 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Traffic Signalization and Intersection Improvements 
 
Location:  Various Intersections Citywide 
  
Project Background   
 
The City’s continued growth has placed burdens on the existing transportation system.  Additional signals with limited 
pavement reconstruction and basic corner improvements are warranted throughout the City. 
 
Project Scope and Goal  
 
New signalization controls are warranted at several locations in the City.  The intersections are as listed but not limited to 
the following: 

• Riverside Ave and Locust Ave • Cactus Ave and Valley Blvd • Baseline Road and Tamarind Ave
• Riverside Ave and Linden Ave • Willow Ave and Valley Blvd  

 
Project Justification  
 
These improvements will increase the mobility of vehicle traffic and pedestrian safety at intersections. 
  
Fiscal Implications Riverside Ave and Locust Ave traffic signal completed in FY 2009/10. 
 
Account # 201-500-4310-3001-100801-00 Account # 250-500-4312-3001-100802-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $0 $29,000 $0 $40,000 $40,000 Ongoing 

Planning / Design  / Engineering  $0 $29,000 $0 $40,000 $40,000 Ongoing 

Right of Way        

Utility Relocation        

Construction  $0 $232,000 $0 $320,000 $320,000 Ongoing 

TOTAL  $0 $290,000 $0 $400,000 $400,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 201 
Measure I $34,502 $0 $0 $290,000 $0 $0 $0 Ongoing 

Fund 250 
Traffic Dev $177,101 $123,619 $0 $0 $0 $400,000 $400,000 Ongoing 

TOTAL $211,603 $123,619 $0 $290,000 $0 $400,000 $400,000 Ongoing 
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Traffic Signalization and Intersection Improvements 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Foothill Boulevard Improvements 
 
Location:  Foothill Boulevard within the City Limits 
  
Project Background   
 
In April 2009, Foothill Boulevard (State Route 66) within the Rialto City limits was relinquished to the City and the 
Agreement was recorded with the County.  Foothill Boulevard was a part of Historic Route 66 and extends across the entire 
City of Rialto.  This corridor is heavily used for east-west traffic and provides access to north-south arterial streets 
throughout the City.  The State has provided $1,850,000 to the City to improve Foothill Boulevard. 
 
Project Scope and Goal  
 
Foothill Boulevard will be rehabilitated within the Rialto City limits to improve pavement condition of the corridor and bring it 
to the current engineering standards.  The City is currently executing a specific plan study for Foothill Boulevard. 
 
Project Justification  
 
The improvements will revitalize the Foothill Boulevard corridor by improving dilapidated structures, and incompatible land 
uses. 
  
Fiscal Implications  
 
Account # 223-500-4418-3001-100804-00 Account # 200-500-4310-3001-100804-00 
Account # 250-500-4312-3001-100804-00 Account # 207-500-4317-3001-100804-00 
Account # 223-500-4402-3001-100804-00 Account # 206-500-4313-3001-100804-00 
Account # 230-500-4720-3001-100804-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $0 $0    $0 

Planning / Design  / Engineering  $100,000 $0    $100,000 

Right of Way  $0 $0    $0 

Utility Relocation  $0 $0    $0 

Construction  $2,300,000 $2,250,000    $3,500,000 

TOTAL  $2,400,000 $2,250,000    $4,650,000 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Foothill Boulevard Improvements 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 223 
Grant $0 $0 $1,850,000 $0 $0 $0 $0 $1,850,000 

Fund 250 $0 $0 $800,000 $0 $0 $0 $0 $800,000 

Fund 223 $0 $0 $200,000 $0 $0 $0 $0 $200,000 

Fund 200 $0 $0 $600,000 $0 $0 $0 $0 $600,000 

Fund 207 $0 $0 $300,000 $0 $0 $0 $0 $300,000 

Fund 206 $0 $0 $400,000 $0 $0 $0 $0 $400,000 

Fund 230 $0 $0 $500,000 $0 $0 $0 $0 $500,000 

TOTAL $0 $0 $4,650,000 $0 $0 $0 $0 $4,650,000 

 
 

Photo of Proposed Project 
 

  
 

Map of Proposed Project 
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CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Street Widening 
 
Location:  Various Locations throughout the City 
  
Project Background   
 
In many locations throughout the City there are streets that have been widened via the land development process.  There 
are also many parcels throughout the City that remain undeveloped with a minimum width right-of-way frontage.  Annually 
the City participates in a County-wide Nexus Study of arterial projects that the City determines to be road improvement 
needed based on current project and planning information. 
 
Project Scope and Goal  
 
Streets with non-continuous lane configurations, varying right-of-way widths, and numerous lane tapers, are to be widened 
for growing traffic flow. 
 
Project Justification  
 
Provide safe and continuous traffic flow via consistent traffic lane configurations on Rialto’s most traveled streets. 
  
Fiscal Implications  
 
Account #  207-500-4317-3001-080808-00 Account #  238-500-1856-3001-CB0289-00 
Account #  206-500-4317-3001-100808-00 Account #  250-500-4312-3001-100808-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL        

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 207 
Prop 1B $169,939 $491,511 $0 $0 $0 $0 $0 $661,450 

Fund 238 
CDBG $22,092 $0 $321,656 $0 $0 $0 $0 $343,748 

Fund 250 $0 $409,587 $0 $0 $0 $0 $0 $409,587 
Fund 206 
Prop 42 $0 $0 $200,000 $0 $0 $0 $0 $200,000 

TOTAL $192,031 $901,098 $521,656 $0 $0 $0 $0 $1,614,785 
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Extension of West Coast Boulevard to Locust Avenue 
 
Location:  West Coast Boulevard between Maple and Locust Avenues 
  
Project Background   
 
The City has received numerous complaints regarding West Coast Boulevard, since it is used as roadway access between 
the Las Colinas community and Carter High School. However, the boulevard is not developed and lacks any sidewalks, 
making it dangerous for pedestrian traffic. 
 
Project Scope and Goal  
 
The project will construct approximately 1,000 linear feet of new pavement, sidewalks, curbs and gutters.  Additional right-
of-way will be acquired. 
 
Project Justification  
 
To improve traffic circulation and enhance pedestrian safety. 
  
Fiscal Implications  
 
Account #  250-500-4312-3001-080811-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $35, 000     $35, 000 

Planning / Design  / Engineering  $60,000     $60,000 

Right of Way  $55,000     $55,000 

Utility Relocation        

Construction  $350,000     $350,000 

TOTAL  $500,000     $500,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 250 
Dev Impact Fee $24,955 $475,045 $0 $0 $0 $0 $0 $500,000 

TOTAL $0 $0 $0 $0 $0 $0 $0 $500,000 
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Traffic Signalization Upgrades 
 
Location:  Various Intersections Citywide  
 
Project Background   
 
The City’s continued growth has placed burdens on the existing transportation system.  Several of the existing signals are 
not capable of handling the additional traffic.   
 
Project Scope and Goal  
 
Upgrading several traffic signal phasing and some of the traffic controllers are necessary at several locations in the City. 
These intersections are as listed but not limited to the following: 
 
• Riverside Ave and Slover Ave • Riverside Ave and Alder Ave • Baseline Ave and Pepper Ave 
• Willow Ave and First Ave • Riverside /Merrill/Bloomington • Cactus Ave and Merrill Ave 
 
Project Justification  
 
These improvements will increase the mobility of vehicle traffic and pedestrian safety at intersections. 
  
Fiscal Implications  
 
Account # 250-500-4312-3001-090801-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration   $32,000 $32,000 $32,000 $32,000 Ongoing 

Planning / Design  / Engineering   $20,000 $20,000 $20,000 $20,000 Ongoing 

Right of Way        

Utility Relocation        

Construction   $148,000 $148,000 $148,000 $148,000 Ongoing 

TOTAL   $200,000 $200,000 $200,000 $200,000 Ongoing 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 250 
Traffic Dev $47,224 $160,000 $0 $0 $200,000 $200,000 $200,000 Ongoing 

TOTAL $47,224 $160,000 $0 $0 $200,000 $200,000 $200,000 Ongoing 
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Ayala Avenue Widening 
 
Location:  Ayala Avenue between Baseline Road and Easton Street 
  
Project Background   
 
The City of Rialto received a Federal grant through the Highway Safety Improvement Program (HSIP) to widen Ayala 
Avenue between Baseline Road and Easton Street.   
 
Project Scope and Goal  
                                                     
Widen Ayala Avenue from a three-lane road to a four-lane road.  Project includes installing curb, gutter and sidewalks and 
bike lanes. 
 
Project Justification  
 
Ayala Avenue is a major arterial street with four lanes in each direction, except between Baseline Road and Easton Street. 
This bottleneck causes traffic problems and is a significant safety concern for motorists, pedestrians and bicyclists.  In 
addition, the current road design may also pose a significant risk to fire personnel trying to return to the fire station located 
on Ayala Avenue. This widening will create a safer route, reduce traffic congestion and improve motorists and pedestrian 
safety. 
  
Fiscal Implications  
 
Account # 223-500-4414-3001-090804-00 Account # 223-500-4310-3001-090804-00 
Account # 200-500-4310-3001-090804-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $90,000     $90,000 

Planning / Design  / Engineering  $249,950     $249,950 

Right of Way        

Utility Relocation        

Construction  $1,579,550     $1,579,550 

TOTAL  $1,919,550 $0 $0 $0 $0 $1,919,550 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
 Fund 223 
 CLMF $0 $0 $200,000 $0 $0 $0 $0 $200,000 

Fund 200 $0 $420,000 $0 $530,000 $0 $0 $0 $950,000 
 Fund 223 
 Grant $0 $0 $769,500 $0 $0 $0 $0 $769,500 

TOTAL $0 $420,000 $969,500 $530,000 $0 $0 $0 $1,919,500 
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Alley Reconstruction Program 
 
Location:  Citywide 
  
Project Background   
 
This project contemplates the reconstruction of the rear public alleys throughout the City.  Presently, most of the alleyways 
have shown sign of deterioration which has lead to lower utilization. 
 
Project Scope and Goal  
                                                     
Each year, depending on fund availability, a selected number of alleys will be designed to include four-inch asphalt, a new 
concrete ribbon gutter and concrete alley approaches at either end as minimum standards. 
 
Project Justification  
 
The project will improve the physical appearance of the alleys throughout the City and facilitate a higher utilization of alleys 
by motorists, pedestrians and bicyclists. 
  
Fiscal Implications  
 
Account # 207-500-4317-3001-090214-00  
  
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $40,000     $40,000 

Planning / Design  / Engineering  $40,000     $40,000 

Right of Way        

Utility Relocation        

Construction  $420,000     $420,000 

TOTAL  $500,000     $500,000 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
 Fund 207 
Local Streets $12,965 $487,035 $0 $0 $0 $0 $0 $500,000 

TOTAL $0 $0 $500,000 $0 $0 $0 $0 $500,000 
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Citywide Bus Stop Enhancement Project 
 
Location:  Citywide 
  
Project Background   
 
The City has approximately 170 bus stops and is looking to improve the aesthetics of the high visibility stations throughout 
the City.  Community Development Block Grant (CDBG) funds and San Bernardino Associated Government Stimulus 
Program funds are allocated to design and implement these enhancements at the stops located in CDBG areas.   
 
Project Scope and Goal  
                                                     
This project will enhance existing bus stop locations throughout the City to improve aesthetics of the area. 
 
Project Justification  
 
To beautify and improve the aesthetics of the City by building architecturally improved bus shelters for various locations.   
  
Fiscal Implications  
 
Account #234-500-1856-3001 – CB1005-00 
 

Account #223-500-4421-3001-100813-00   
 

Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering  $ 30,000     $ 30,000 

Right of Way          

Utility Relocation          

Construction  $587,900     $587,900 

TOTAL  $617,900      $617,900 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
 Fund 234 
 CDBG $0 $0 $200,000 $0 $0 $0 $0 $200,000 

 Fund 223 
Grant $0 $0 $417,900 $0 $0 $0 $0 $417,900 

TOTAL $0 $0 $617,900 $0 $0 $0 $0 $617,900 
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Cactus Avenue Street Improvements 
 
Location:  Approximately 0.49 miles on the westerly side of Cactus Avenue from Etiwanda Avenue 

to Foothill Boulevard 
  
Project Background 
 
SANBAG recently allotted local stimulus money to the Rialto for transportation related improvements. The full width 
improvements on Cactus Avenue include curb/gutter, striping/signage, and any utility pole relocations necessitated by the 
street improvements.  Sidewalk and landscaping improvements are not included. 
 
Project Scope and Goal 
 
Improve bottle neck and circulation on Cactus Avenue by creating a new travel lane with the center-lane and conform 
Cactus Avenue to full width from Etiwanda Avenue to Foothill Boulevard. 
 
Project Justification 
 
To improve traffic circulation locally and regionally.  This would also help eliminate blighting conditions. 
 
Fiscal Implications 
 
Account # 223-500-4421-3001-100811-00 
 
Financial Information 
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $55,552     $55,552 

Planning / Design  / Engineering  $70,448     $70,448 

Right of Way        

Utility Relocation        

Construction  $754,000     $754,000 

TOTAL  $880,000     $880,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
7/30/2009 

Carry 
Over 

 As Of 
8/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 223 
Local Stimulus $0 $0 $880,000 $0 $0 $0 $0 $880,000 

TOTAL $0 $0 $880,000 $0 $0 $0 $0 $880,000 
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In–Roadway Warning Light System (SRTS Grant) 
 
Location:  219 North Eucalyptus Avenue 
  
Project Background  
  
In 2008, the City of Rialto, in partnership with the Rialto Unified School District (RUSD), submitted an application to the 
State of California Department of Transportation (Caltrans) for a Federal Safe Routes to School (SRTS) Program 
requesting grants to install In-Roadway Warning Light (IRWL) system along with Curb, Gutter, Sidewalk, and ADA 
improvements at Merle Casey Elementary School. The grant has recently been approved. The total committed dollars are 
$476,000 with the initial commitment of $75,000 for the Preliminary Engineering (PE) phase. 
 
Project Scope and Goal  
 
The IRWL system consists of amber lights embedded in the pavement on both sides of the crosswalk markings.  These 
improvements along with Curb, Gutter, Sidewalk, and ADA construction would enhance pedestrian safety and increase 
visibility of pedestrians crossing the street by alerting drivers to exercise caution as they enter the school zone.   
 
Project Justification  
 
The proposed construction would improve much needed safety measures around the School especially for the children who 
are walking on the road due to the absence of sidewalk. This situation, if left unattended, could lead to accidents. 
 
Fiscal Implications  
 
Account #  223-500-4417-3001-100812-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $50,000     $50,000 

Planning / Design  / Engineering  $75,000     $75,000 

Right of Way        

Utility Relocation        

Construction  $351,000     $351,000 

TOTAL  $476,000     $476,000 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Fund 223 $0 $0 $476,000 $0 $0 $0 $0 $476,000 

TOTAL $0 $0 $476,000 $0 $0 $0 $0 $476,000 
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Foothill Boulevard Aesthetic Improvements 
 
Location:  Foothill Boulevard within the City Limits 
  
Project Background   
 
On April, 2009, Foothill Boulevard (State Route 66) within the Rialto City limits was relinquished to the City and the 
Agreement was recorded with the County.  Foothill Boulevard was a part of Historic Route 66 and extends across the entire 
City of Rialto.  This corridor is heavily used for east-west traffic and provides access to north-south arterial streets 
throughout the City.  The State has provided $1,850,000 to the City to improve Foothill Boulevard. 
 
Project Scope and Goal  
 
The Public Works Department will be providing enhanced bus shelters, entry monuments with landscaped median at east 
and west city limits and street name signs along Foothill Boulevard. City also executed a specific plan study for Foothill 
Boulevard. 
 
Project Justification  
 
This project will revitalize the Foothill Boulevard corridor by providing aesthetic improvements. 
  
Fiscal Implications  
 
Account # 223-500-4418-3001-110804-00  - 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $0 $0    $0 

Planning / Design  / Engineering  $0 $100,000    $100,000 

Right of Way  $0 $0    $0 

Utility Relocation  $0 $0    $0 

Construction  $0 $900,000    $900,000 

TOTAL  $0 $1,000,000    $1,000,000 

 
 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 223 
Grant $0 $0 $0 $1,000,000 $0 $0 $0 $1,000,000 

TOTAL $0 $0 $0 $1,000,000 $0 $0 $0 $1,000,000 

 
 
 
 
 104



 
CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Foothill Boulevard Aesthetic Improvements 
 

Photo of Proposed Project 
 

  
 
 
 

Map of Proposed Project 
 

105



 
CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Downtown Alley Improvement 
 
Location:  On Trickleside Alley between First Street and Rialto Avenue 
  
Project Background  
  
The current General Plan identified certain alleys to be improved.  Trickleside Alley is one of the alleys identified on the 
current General Plan. The water main on this Trickleside Alley was original constructed in the 1950s and has way pass its 
life expectancy.  Repair patches have been done on this segment of pipe has been going on continuously over the last ten 
years or so and it’s beyond repair.  This water main is in need of replacement. 
 
Project Scope and Goal  
 
To replace approximately 700 feet of the existing water main with a new 8-inch in diameter of water main pipe and upgrade 
all the existing service laterals to the current City Standard.  This project will also replace the existing asphalt pavement 
with new concrete pavement and enhance the adjacent properties ac pavement and hardscape. 
 
Project Justification  
 
The proposed construction will improve the reliability of delivery of potable water within the system and will to enhance the 
useful life of the alley and to improvement the adjacent properties to attract business to the downtown area. 
 
Fiscal Implications  
 
Account #  670-500-7951-3001-100502-00 
 

Account # 336-500-1799-3001-060701-00 

 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  60,000     60,000 

Planning / Design  / Engineering  80,000     80,000 

Right of Way        

Utility Relocation        

Construction  $600,000     $600,000 

TOTAL  $740,000     $740,000 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Fund 670 $0 $0 $240,000 $0 $0 $0 $0 $240,000 

Fund 336 $0 $0 $500,000 $0 $0 $0 $0 $500,000 

TOTAL $0 $0 $740,000 $0 $0 $0 $0 $740,000 
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Sewer Collection Manholes Repair and Replace 
 
Location:  Citywide  
  
Project Background   
 
Various components of Rialto’s manhole collection system are in need of capital improvement.  The system is in continuous 
use, old and in deteriorated condition.    
 
Project Scope and Goal  
 
Repair and replace 50 manholes per year which are in deteriorated condition. 
 
Project Justification  
 
The new National Pollutant Discharge Elimination System (NPDES) permit for Sanitary Sewer Overflows (SSO’s) mandate 
infrastructure be of good working condition for reducing and/or eliminating SSO’s. 
  
Fiscal Implications  
 
Account # 660-500-7150-3001-110501-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $15,500 $10,000 $10,000 $10,000 $10,000 Ongoing 

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction  $112,500 $90,000 $90,000 $90,000 $90,000 Ongoing 

TOTAL  $125,000 $100,000 $100,000 $100,000 $100,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 660 
Wastewater $97,953 $0 $125,000 $100,000 $100,000 $100,000 $100,000 Ongoing 

TOTAL $97,953 $0 $125,000 $100,000 $100,000 $100,000 $100,000 Ongoing 
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Wastewater Treatment Plant Upgrade  
 
 
Location:  Wastewater Treatment Plant - 501 East Santa Ana Avenue  
  
Project Background   
 
The City has been working with Chevron Energy Solutions, Inc. to upgrade the City’s wastewater operations, which is 
divided into two (2) phases. 
 
Project Scope and Goal  
 
The first phase is nearly completed and includes 1) The design of the phase II expansion 2) Installation of all components 
associated with the fuel cell electrical cogeneration system capable of delivering 900 kilowatts of electrical power produced 
from methane gas, 3) A fats oil and grease receiving station, 4) Upgrade of both existing digesters with high rate mixing 
systems, and 5) An environmental impact study. 
 
Project Justification  
 
To replace aging equipment, increase reliability, increase treatment capacity to accommodate new development, increase 
energy independence, and to reduce the facility’s operating cost.  
 
Fiscal Implications  
 
Account # 660-500-7150-2011-070501-00 Account # 660-500-7150-3001-070501-00  $2,498,490.00 
Account # 660-500-7851-2011-070501-00  $519,821.00  
 
Financial Information  
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $2,162,857     $2,162,857 

Planning / Design  / Engineering  $2,162,858     $2,162,858 

Right of Way        

Utility Relocation        

Construction  $14,092,161     $14,092,161 

TOTAL  $18,417,876     $18,417,876 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 660 
Wastewater $15,399,564 $3,018,312 $0 $0 $0 $0 $0 $18,417,876 

TOTAL $15,399,564 $3,018,312 $0 $0 $0 $0 $0 $18,417,876 
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Wastewater and Water Master Plan 
 
Location:  Citywide   
  
Project Background   
 
There are three components in the City of Rialto Water Master Plan: Recycled Water, Wastewater, and Water:   

 
Project Scope and Goal  
 
A few of the tasks and goals of the project are: 

• Review of proposed land development of the City’s General Plan. 
• Conduct an engineering feasibility analysis for converting an unused water main that extends several miles up 

Riverside Avenue. 
• Identify potential customers for the recycled water and conduct a market evaluation. 
• Develop documents and models that will provide the basis and justification for CIP projects for water, wastewater 

and recycled water. 
• Develop accurate information to form the basis of a rate study and complete a rate analysis report for water, 

wastewater and recycled water. 
 
Project Justification  
 

• The use of recycled water directly offsets the demand on the City’s already constrained water supply and will 
provide a needed alternative supply during the peak summer season when it’s needed the most. 

• The sale of recycled water will generate an additional source of revenue for the City. 
 
Fiscal Implications  
 
Account # 660-500-7150-2011-080503-00 Account # 670-500-7150-2011-080504-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering  $967,098     $967,098 

Right of Way        

Utility Relocation        

Construction        

TOTAL  $967,098     $967,098 

 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 660 
Wastewater $215,645 $485,431 $0 $0 $0 $0 $0 $701,076 

Fund 670 
Water $42,384 $223,638 $0 $0 $0 $0 $0 $266,022 

TOTAL $258,029 $709,069 $0 $0 $0 $0 $0 $967,098 
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Alder Sewer 
 
Location:  Baseline Road to Easton Street 
  
Project Background  
  
No sewer line currently exists on Alder Avenue north of Baseline Road.  Significant amounts of developable land exist but 
the cost of extending sewer to the area make development prohibitively expensive.  
 
Project Scope and Goal 
  
This project will install the mainline sewer in Alder Avenue between Baseline Road and Easton Street thereby allowing 
adjacent land east and west of Alder access to sewer service.  This will encourage development of the property, reduce the 
overall cost of development and result in fewer requests for Redevelopment Agency or City assistance for development 
projects. 
 
Project Justification  
 
The cost for current development of the sewer line will be less today than in the future because the roadway is not fully 
developed at this time resulting in lower construction costs.  This project will act as a development stimulus for the large 
vacant parcels in this area since all services will be accessible in the area.  
 
Fiscal Implications  
 
Account #  660-500-7858-3001-080506-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $8,000     $8,000 

Planning / Design  / Engineering  $150,000     $150,000 

Right of Way  $15,000     $15,000 

Utility Relocation  $50,000     $50,000 

Construction  $1,083,901     $1,083,901 

TOTAL  $1,306,901     $1,306,901 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 660 
Wastewater $145,205 $1,161,696 $0 $0 $0 $0 $0 $1,306,901 

TOTAL $145,205 $1,161,696 $0 $0 $0 $0 $0 $1,306,901 
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Water Meter Replacement Program 
 
Location:  Citywide  
  
Project Background   
 
Each year an average of 800 water meters are replaced because of age and / or other premature failures.  Meters have an 
average life expectancy of 20 years.  Meters that have been in service for a period of 15 years or more will begin to run 
more slowly, which affects the accuracy of the meter.  As a result, customers use water for which they are not being billed 
appropriately, and the City has no way of accurately measuring water usage. 
 
Project Scope and Goal  
 
To continue the program of replacing meters at a rate that will provide more accurate billing to our customers, ensure 
limited revenue loss to the City, and provide more accurate usage data information to the Water Department. 
 
Project Justification  
 
The project will provide accurate water use for billing and recovering cost per the Water Master Plan. 
  
Fiscal Implications  
 
Account # 670-500-7951-3001-050407-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $5,000 $5,000 $5,000 $5,000 $5,000 Ongoing 

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction  $60,000 $60,000 $60,000 $60,000 $60,000 Ongoing 

TOTAL  $65,000 $65,000 $65,000 $65,000 $65,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 670 
Water $47,407 $17,593 $65,000 $65,000 $65,000 $65,000 $65,000 Ongoing 

TOTAL $47,407 $17,593 $65,000 $65,000 $65,000 $65,000 $65,000 Ongoing 
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Water Service Line Replacement Program 
 
Location:  Citywide  
  
Project Background   
 
The Service Line Replacement Program for the distribution system consists of replacing old water service lines for 
residential and commercial users.  Some of the poly pipe services have been in service for more that 40 years and are now 
beginning to fail. 
 
Project Scope and Goal  
 
Replace failing water service lines that are leaking, causing loss of water pressure for the customer and a potential loss of 
water revenue for the City. 
 
Project Justification  
 
The project is an on going program to the distribution system per the Water Master Plan. 
  
Fiscal Implications  
 
Account # 670-500-7951-3001-050405-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $11,535 $3,000 $3,000 $3,000 $3,000 Ongoing 

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction  $99,000 $27,000 $27,000 $27,000 $27,000 Ongoing 

TOTAL  $110,535 $30,000 $30,000 $30,000 $30,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 670 
Water $29,465 $80,535 $30,000 $30,000 $30,000 $30,000 $30,000 Ongoing 

TOTAL $29,465 $80,535 $30,000 $30,000 $30,000 $30,000 $30,000 Ongoing 
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City Well # 3  Replacement 
 
Location:  703 East Easton Street 
  
Project Background   
 
The City currently pumps 850 gallons of water per minute from City Well # 3 or 1,028.4 per acre-feet of water per year.  
This is 2,024.6 acre feet per year of water below the total allotment we are entitled to.  The City has 3,053 acre-feet per 
year in available pumping rights.  The current well is not capable of pumping any more water from the basin than it already 
produces. 
 
Project Scope and Goal  
 
Evaluate four areas of the well site, electrical, mechanical, and hydrological and security.  Assess the old well equipment to 
determine if it can meet industry standards and future growth needs with higher efficiency equipment. If the well cannot 
meet industry standards or future needs, the City plans to drill a new well that can maximize our production rights with high 
efficiency equipment. 
 
Project Justification  
 
The project will ensure the City’s ability to meet peak day demands and provide additional fire protection. 
 
Fiscal Implications  
 
Account # 670-500-7953-3001-090400-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration  $100,000     $100,000 

Planning / Design  / Engineering  $300,000     $300,000 

Right of Way        

Utility Relocation        

Construction  $2,195,567     $2,195,567 

TOTAL  $2,595,567     $2,595,567 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 670 
Water $12,887 $1,457,680 $1,125,000 $0 $0 $0 $0 $2,595,567 

TOTAL $12,887 $1,457,680 $1,125,000 $0 $0 $0 $0 $2,595,567 
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Riverside Avenue / Union Pacific Rail Road Bridge Widening 
 
Location:  Bridge Over Union Pacific Railroad 
  
Project Background   
 
On Riverside Avenue at the I-10 Freeway, there exist two separate bridges. The most northerly bridge is over the I-10 
Freeway and is about to undergo widening as a part of a City of Rialto/SANBAG/CALTRANS joint project.  Immediately 
south of this bridge is the second, longer bridge that crosses over the UPRR tracks.  This bridge belongs to the City and 
also needs to be widened to accommodate traffic approaching the I-10 interchange.  Legislative action allocated $400,000 
for preliminary work but additional funding is required to begin the environmental and design process as well as to fund the 
construction. 
 
Project Scope and Goal  
 
Widen the southerly bridge portion of the crossing the UPRR tracks.  The existing bridge project on Riverside Avenue only 
covers the bridge over the freeway and widens it to 122 feet between curbs.  The railroad bridge varies between 64 and 72 
feet in width and is insufficient to handle anticipated traffic. 
 
Project Justification  
 
The reconstruction and widening of the structure will improve traffic flow along this major regional north / south corridor. 
  
Fiscal Implications  
 
  
 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration    $20,000 $45,000  $65,000 

Planning / Design  / Engineering    $400,000 $1,750,000  $2,150,000 

Right of Way        

Utility Relocation      $2,000,000 $2,000,000 

Construction      $22,000,000 $22,000,000 

TOTAL    $420,000 $1,795,000 $22,000,000 $26,215,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund XXX 
Caltrans $0 $0 $0 $0 $0 $400,000 $0 $400,000 

TOTAL $0 $0 $0 $0 $0 $400,000 $0 $400,000 
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Rails to Trails Recreational Pathway Design 
 
Location:  City of Rialto 
  
Project Background   
 
The cities of Claremont, Montclair, Upland, Rancho Cucamonga, Fontana, Rialto, and the San Bernardino Associated 
Governments (SANBAG) joined together to develop a 21-mile multi-use trail that linked the various cities along the Pacific 
Electric Railway line, creating recreation and alternative transportation opportunities for cyclists, pedestrians, runners, and 
equestrians. 
 
Project Scope and Goal  
 
To enhance linkages to other facilities (schools, parks, public transportation, etc.) and maximize quality of life and benefits 
to the community. 
 
Project Justification  
 
Provide unique recreational opportunity for the residents of Rialto while still preserving the area for future transit needs. 
  
Fiscal Implications Design phase is completed.  Funding for construction is being pursued. 
 
Account # 334-500-1790-2011-080803-00 Account # 334-500-1798-2011-080803-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering  $395,000     $395,000 

Right of Way        

Utility Relocation        

Construction        

TOTAL  $395,000     $395,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Fund 334 $180,196 $214,804 $0 $0 $0 $0 $0 $395,000 

TOTAL $180,196 $214,804 $0 $0 $0 $0 $0 $395,000 
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Cactus Channel Trail 
 
Location:  City of Rialto 
  
Project Background   
 
City of Rialto Bikeway Master Plan includes a non motorized regional trail along Cactus Avenue between Rialto Avenue 
and Baseline Road.  The Cactus Trail Project will not only implement the bikeway plan but also improve existing County 
flood District right-of-way to provide a non motorized regional trail recreational facility to the community. 
 
Project Scope and Goal  
 
To enhance linkages to other facilities (schools, parks, public transportation, etc.), maximize quality of life and benefits to 
the community. About nine acres of area will be developed to provide recreational and safe access to four schools since it 
is directly connected to the upcoming Rails to Trails Project and an elementary, middle and adult day school. 
 
 
Project Justification  
 
Provide unique recreational opportunity for the residents of Rialto and to provide an alternative mode of transportation. 
  
Fiscal Implications  
 
Account # 223-500-4421-3001-100818-00  
 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering  $130,000     $130,000 

Right of Way        

Utility Relocation        

Construction        

TOTAL  $130,000     $130,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 223 
 $0 $0 $130,000 $0 $0 $0 $0 $130,000 

TOTAL $0 $0 $130,000 $0 $0 $0 $0 $130,000 
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Metrolink Parking Lot Expansion 
 
Location:  261 South Palm Avenue 
  
Project Background   
 
The growth in Metrolink use and services has led to a corresponding increase in vehicles at most stations.  SANBAG has 
identified the Rialto Metrolink Station as one of the commuter rail stations most in need of additional parking in San 
Bernardino County.  Furthermore, SANBAG has dedicated funds via the Federal Transportation Act (FTA) and Local 
Transportation Fund (LTF) to meet this need for additional parking. The City has set aside bond funds for this project. 
 
Project Scope and Goal  
 
Expand existing parking by approximately 550 spaces to a total of approximately 775 spaces for commuters. 
 
Project Justification  
 
This improvement will ease the overcrowded lot and avoid any illegal parking in the surrounding area by commuters. 
  
Fiscal Implications 
  
Account # 334-500-1790-3001-050811-00 Account # 336-500-1799-3001-050811-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL        

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009/ 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 334 
Grant $150,000 $0 $0 $0 $0 $0 $0 $150,000 

Fund 336 
RDA Bond $58,892 $3,941,108 $0 $0 $0 $0 $0 $4,000,000 

FTA $0 $0 $0 $0 $3,200,000 $0 $0 $3,200,000 

SANBAG $0 $0 $0 $0 $800,000 $0 $0 $800,000 

TOTAL $208,892 $3,941,108 $0 $0 $4,000,000 $0 $0 $8,150,000 

134



 
CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 TRANSPORTATION CAPITAL  
 

Metrolink Parking Lot Expansion 
 

 

 
Photo of Proposed Project 

 
 

 
 
 
 
 

Map of Proposed Project 
 

 
                                                                                                    

 

135



 
CITY OF RIALTO 

2010-2014 CAPITAL IMPROVEMENT PROGRAM 
 FLEET CAPITAL   
 

Police Department Vehicle Replacement 
 
Location:  Police Department - 128 North Willow Avenue  
  
Project Background   
 
The Police Department utilizes about 80 vehicles in dealing with the law enforcement and public safety issues of the City.  
The vehicles used for Patrol, Street Crime Attack Team (SCAT), Canine and Traffic Divisions are very heavily used, 
averaging over 25,000 miles of city driving per year.  These vehicles need to be replaced on a frequent basis since useful 
life of these vehicles is only about three years. 
 
Project Scope and Goal  
 
Replace aged vehicles and motorcycles such as those used for patrol cars, administration, investigations and parking 
enforcement based on recommendations listed in the City’s Fleet Business Plan. 
 
Project Justification  
 
With very few exceptions, the vehicles used on a daily basis by the Police Department are between three to ten years old.  
In addition to the high costs associated with maintaining this fleet, the time vehicles spend in the maintenance shop limits 
the ability of officers to respond to emergency calls for service. 
  
Fiscal Implications  
 
Account # 010-500-6150-3050-070222-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL  $20,000 $250,000 $250,000 $250,000 $250,000 Ongoing 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $0 $239,544 $20,000 $250,000 $250,000 $250,000 $250,000 Ongoing 

TOTAL $0 $239,544 $20,000 $250,000 $250,000 $250,000 $250,000 Ongoing 
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Ambulance and Ambulatory Equipment Replacement Program 
 
Location:  Citywide 
  
Project Background   
 
The City of Rialto is in need of replacing three frontline paramedic ambulances.  These ambulances are approaching the 
end of their life expectancy and mileage limits.  Purchasing the new ambulances will ensure the City maintains a high 
Standard Of Care for the community. 
 
Project Scope and Goal  
 
As part of the Fire Department's Apparatus Replacement and Maintenance Program, three ambulances and related 
equipment will be replaced. This will include outfitting the ambulances with communications, lighting, gurney and approved 
advanced life support equipment.   
 
Project Justification  
 
The current reserve ambulances are beyond the recommended mileage for fire service and have been recommended for 
replacement in accordance to National Fire Protection Association standards. This project will allow a reduction in the 
maintenance service cycle which will keep maintenance costs down.  It will also minimize lost revenue due to down time 
and breakdowns while ensuring the Fire Department maintains its commitment to public safety.   
  
Fiscal Implications  
 
Account # 010-500-5175-3050-CB1105-00  Account # 010-500-5150-4050-110205-00 
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction        

TOTAL        

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 
Fund 010 
General $0 $0 $0 $259,260 $67,760 $67,760 $67,760 Ongoing 

TOTAL $0 $0 $0 $259,260 $67,760 $67,760 $67,760 Ongoing 
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Redevelopment Agency Vehicles 
 
Location:  Citywide 
  
Project Background   
 
The Redevelopment Agency has need of new vehicles, which will be used primarily for administrative support and other 
tasks the agency employees do in their daily functions. 
 
Project Scope and Goal  
 
Purchase two additional vehicles for use by the Redevelopment Agency staff. 
 
Project Justification  
 
There is currently one vehicle being shared among RDA staff. 
  
Fiscal Implications  
 
Account # 235-500-1750-080206-00  
 
Financial Information   
 

Project Expenditure  
----------Five Year Funding---------- Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Administration        

Planning / Design  / Engineering        

Right of Way        

Utility Relocation        

Construction   $30,000 $30,000   $60,000 

TOTAL   $30,000 $30,000   $60,000 

 
 

Funding 
Descriptions 

Actual 
Expenditures 

through 
6/30/2009 

Carry 
Over 

 As Of 
7/1/2009 

----------Five Year Funding---------- 
Estimated 

Total 
Project 

Cost 2009 / 10 2010 / 11 2011 / 12 2012 / 13 2013 / 14 

Fund 235 $0 $0 $0 $30,000 $30,000 $0 $0 $60,000 

TOTAL $0 $0 $0 $30,000 $30,000 $0 $0 $60,000 
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Unfunded Projects 
 
 

Facility Capital Projects 
• Civic Center Parking Lot and Sidewalk Lighting 
• Community Center Improvements 
• Fire Administration Office Improvements 
• Fire Station 201 Captain’s Office Improvements 
• Fire Station 201 Dcon Storage 
• Fire Station 201 Dormitory Kitchen Improvements 
• Fire Station 201 Parking Lot Improvements 
• New Fire Station 205 – Design and Construction 
• New Police Station – Design and Construction 

 
Fleet Capital Projects 

• Asphalt Patch Truck 
• Fire – 2 Ambulances 
• Fire Engine/Ladder Truck  
• Stencil Truck 

 
Park Development Capital Projects 

• Birdsall Park Improvements 
• Fergusson Park Improvements Phase I and II 

 
Technology Capital Projects 

• Fire Department – Cardiac Monitors Replacement Program 
• Fire Department – Self Contained Breathing Apparatus Replacement Program 
 

Transportation Capital Projects 
• Baseline Landscape from Meridian to Acacia Avenues 
• Baseline Road Improvements 
• Cactus Crossing Over I-10 Freeway & Union Pacific Rail Road 
• Citywide ADA Curb Ramp Program 
• Citywide Gateway Identity Monuments 
• Citywide Street Lighting Program 
• Citywide Street Medians 
• Citywide Utility Undergrounding 
• Park and Ride Facility 
• Railroad Grade Separations 

 
Wastewater Capital Projects 

• East Rialto Interceptor Line 
• Sewer Collection Lines – Repair and Replace 

 
Water Capital Projects 

• Water Main Replacement – Riverside Avenue – Phase II and III 
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Completed Projects 
 
 

 
 
Facility Capital Projects 

• City Facilities Roof Replacement  
• Citywide Air Conditioning Replacement 
• Kristina Dana Hendrickson Cultural Center 
• Police Department Conference Room  
• Police Department Main Station Renovation and Modulars 
• Police Department Locker Rooms 
• Police Department Lounge 
• Community Center Breezeway Improvements 

 
 
Park Development Capital Projects 

• Park Refurbishment Program 
• Fitness Center Court Conversion 

 
 
Redevelopment Capital Projects 

• Commercial Rehabilitation Program for Downtown Rialto 
• Rialto Town Center Vision/ Strategic Plan 
• Single Unit Affordable Housing Project 
• Willow/Winchester Phase II – Vista Cascade 
 
 

Transportation Capital Projects 
• Street Slurry Seal Program (2009) 
• Street Overlay Program (2009) 
• Curb, Gutter and Sidewalk Program (2009) 
• Carter High School Traffic Calming Improvements 
• Traffic Signal Loop Replacement 
• Traffic Signalization Upgrades at Baseline and Pepper Avenue 
• Vehicle Speed Feedback Signs at Eisenhower High School 
• SR210 Detour Pavement Repair 
 

 
Water Capital Projects 

• Rialto Well #3 Replacement Project 

145



 


	CIP Cover 2010-2014- Version 7
	Final CIP 2010-2014.pdf
	Intro Section PDF
	4 - Funding Sources
	2 -  Fund Summary  Cover Page.pdf
	2010-2014 Fund Summary
	3 -  Project  Summary  Cover Page
	2010-2014 Project Summary

	Final PDF CIP.pdf
	Facilities Section PDF.pdf
	0 -  Cover Page.pdf
	1 - Facility Roof Replacement Program
	2 - Citywide Air Conditioning Replacement
	3 - First Christian Church Rehabilitation
	4 - ADA Imp to Fitness Center
	5 - Station 202 Relocation Project - RDA Bond Sale
	6 - County Library Rialto Branch Expansion
	7 - Police Firing Range
	8 - Police Parking Lot Rehabilitiation

	Fleet Section PDF
	0 -  Cover Page.pdf
	1- Police Department Vehicle Replacement
	2 - Ambulance and Related Equipment
	3 - RDA Vehicle

	Park Development Section PDF
	0 -  Cover Page.pdf
	1 - Irrigation Replacement Program -
	2 - Park Refurbishment Program
	5 - Snack Bar Renovation Program
	6 - Fergusson Park Improvement

	Storm Drain Section PDF
	0 - Cover Page.pdf
	1 - Storm Drain Master Plan and Improvments
	2 -  RIALTO CHANNEL IMPROVEMENT FROM SOUTH OF THE I-10 TO CAMERON AVE
	3 -  Rialto Channel Improvement North of I-10
	4 -  Cactus Basin - 3
	5 -  Three Box Culverts on Rialto Channel

	Transportation Section PDF
	0 - Cover Page.pdf
	2 - Street Slurry Seal Program
	3 - Street Overlay Program
	4 - Curb Gutter and Sidewalk sw
	5 - Street and Landscape Construction
	6 - Pepper Avenue Extension
	7  - Riverside Ave & I-10 Overpass Improvements sw
	8 - Traffic Signalization and Intersection Improvements
	9  - Metrolink Parking Lot Expansion
	11 -  Foothill Blvd Relinquishment and Improvement
	12 - Street Widening
	13 - West Coast Blvd Expansion
	15 - Traffic Signals Upgrades
	19 - Ayala Widening 8-7-08
	20 - Alley Reconstruction Program
	21 - Bus Stop Renovation 5-28-09
	22 - Cactus Avenue Widening
	23 - In Roadway Warning Light System

	Wastewater Section PDF
	0 - Cover Page.pdf
	1 - Sewer Collection Manholes Repair and Replace
	2 - Wastewater Plant Upgrade (Chevron)
	The first phase is nearly completed and it includes 1) the design of the phase II expansion 2) the installation of all components associated with the fuel cell electrical cogeneration system capable of delivering 900 kilowatts of electrical power produced from methane gas, 3) A fats oil and grease receiving station, 4) the upgrade of both existing digesters with high rate mixing systems, and 5) an environmental impact study.

	3 - Water Master Plan
	4 - Alder Sewer

	Water Section PDF
	0 - Cover Page.pdf
	1 -Water Meter Replacement
	2 - Water Service Line Replacement
	3 - City Well 3


	Partially Funded Section PDF.pdf
	0 - Cover Page.pdf
	1 - Riverside Avenue - UPRR Bridge Widening
	2  - Rails to Trails Recreational Pathway Design
	3 - Cactus Channel Trail


	Storm Drain Section PDF.pdf
	0 - Cover Page.pdf
	1 - Storm Drain Master Plan and Improvments
	2 -  RIALTO CHANNEL IMPROVEMENT FROM SOUTH OF THE I-10 TO CAMERON AVE
	3 -  Rialto Channel Improvement North of I-10
	4 -  Cactus Basin - 3
	5 -  Three Box Culverts on Rialto Channel




